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ITEM 1:  SELF‐ANCHORED SUSPENSION 
SUPERSTRUCTURE 

 
a.  CCO 108‐S1 (Fabrication Impacts) 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  1  of  1 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 108 Suppl. No.  1 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications 
for this contract. NOTE:  This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force 
account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. 

1. Modification of CCO 108S0 Provisions – “Item 1 – Department Participation in SCO No. 24” 
 

Item No. 1, “Department’s participation in Contractor’s SCO No. 24 as indicated herein, up to $13,000,000,” of the first 
paragraph of CCO 108S0, in addition to the first, second, and third paragraphs of CCO 108S0 “Item 1 – Department 
Participation in SCO No. 24,” are hereby deleted in their entirety and replaced with the following: 
 
The Department compensated the Contractor $750,000, plus applicable taxes and duties, as the Department’s equal share 
of a $1,500,000 down-payment made to Steel Fabricator ZPMC pursuant to Contractor SCO No. 24. 
 
For each and every day that Shipment 3 (Tower Lift 1) departs the ZPMC fabrication facility before April 17, 2010, the 
Contractor will receive an incentive payment of $300,000 per day.  The total incentive payment shall not exceed 
$12,250,000. 
 
For each and every day the that Shipment 1 (OBG Lift 1 through 4) departs the ZPMC fabrication facility after December 
31, 2009, the Contractor shall pay to the State of California the sum of $300,000 per day as a disincentive payment.  The 
total disincentive payment shall not exceed $10 million. 

 
2. Adjustment of Contract Time: 
 

In accordance with Section 8-1.07, “Liquidated Damages”, of the Standard Specifications, this supplemental change order 
provides an additional time extension of 77 working days, extending Project Completion to October 24, 2013.  This change 
order resolves all RFI delays, submittal delays, and delays resulting from the Contract Change Orders (CCO’s), as known 
as of the date of execution of this change order, listed below, in each case associated with fabrication of OBG Lifts 1-11 
and the T1 Tower, being performed by Contractor’s Structural Steel Fabricator (ZPMC).  OBG Lifts 12, 13, and 14 
drawing, fabrication, and construction impacts, if any, are specifically excluded from this change order. This change order 
specifically excludes time requested in Contractor’s submittals ABF-SUB-001073, ABF-SUB-001144, and ABF-SUB-
001347 for TIA#5, TIA#6, and TIA#7, respectively. This 77-day time extension shall be applied to the current contract 
completion date for each of the three phases; Phase 1, 2 and 3, as shown in Section 4, "Beginning of Work, Time of 
Completion and Liquidated Damages", of the Special Provisions.  The 77-day time extension will be applied in accordance 
with Section 10-1.14, "Time Related Overhead", of the Special Provisions.  The 77 day extension modifies Phase 1 
contract completion date to October 29, 2012; Phase 2 contract completion date to April 27, 2013 and Phase 3 contract 
completion date to October 24, 2013. 
 
This change order provides a time extension only for impacts to the fabrication of OBG Lifts 1-11 and the T1 
Tower, being performed by Contractor’s Structural Steel Fabricator (ZPMC), that are associated with the 
following pending or approved Contract Change Orders: 

 
 CCO 21 – OBG cross beam  

CCO 24 - Traveler Rail Modifications 
CCO 25 S0 and S1 – Hinge “A” joint and Barrier rail 
CCO 26 - Wind Generator Vortex Plates  
CCO 27 - Bearing Block and OBG access at PP 8 
CCO 28 - Handrail Modifications to West Deviation Saddle Access 
CCO 29 – Additional detailing for various RFI’s 
CCO 33 – Bike path Brackets 
CCO 34 S1 and S2 – W2 & E2 ISD’s  
CCO 36 – Tower Anchorage Base Plate 
CCO 38 S0 – Crossbeam Kink and tower Splice Revisions (detailing) 
CCO 38 S1 - Crossbeam Kink and tower Splice Revisions 
CCO 41- Pad Eye Modifications 
CCO 48 - Tower Strut Façade 
CCO 50 - Hinge A reactions Shear Plates 
CCO 54 S1 (RFCO 49) Differing site condition Foundation A1 
CCO 58 – Shipping Check Samples  
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CCO 62 – Tower doubler plate and Splice corner details 
CCO 63 – Tower internal Shaft 
CCO 64 – Tower Strut Façades and Cross Bracing 
CCO 65 - Tower Access  
CCO 66 – Caulking 
CCO 68 – Tower Penetrations 
CCO 76 – Hinge K Seismic Joint 
CCO 78 – Forging Bearing Blocks at E2 
CCO 89 S0 - Deck Panel Acceptance Criteria (Fabrication impacts limited to OBG Lifts 1-11) 
CCO 89 S1 - Tack Weld Repair (Fabrication impacts limited to OBG Lifts 1-11) 
CCO 91 S0 and S1 - Additional NDT (Fabrication impacts limited to OBG Lifts 1-11) 
CCO 95 - Additional Detailing includes (RFCO 27, and RFCO 34) 
CCO 97 - S wire 
CCO 101 – Temporary T1 Tower stiffeners 
CCO 103 - Box Girder Axial Camber 
CCO 105 - Tower Fit Lugs 
CCO 117 – Crossbeams and OBG bolted connections 
 

3. Increase in Bid Item at Item Price: 
 

Time associated with Contract Bid Item 5, Time Related Overhead, will be increased by an additional 77 
days.  CCO 108 S0 previously provided an increase in time of 120 days.  Payment for the previously agreed 
upon increase of 120 days and the additional 77 days provided by this CCO 108 S1 will be included in this 
supplemental change order as an increase in quantity of time with a commensurate increase in the Bid Item. 
  
Increase in Bid Item at Item Price (197 x $86,000/day= $16,942,000.00)        $16,942,000.00 

 
Amounts due Contractor for this Bid Item are separate and distinct from the advanced payment of 
$21,200,000.00 previously paid to Contractor more fully described below. 

 
4. Compensation of Direct Costs associated with the above CCOs.   

 
Item 2 in CCO 108 S0 
 
The Contractor shall accept the sum of ($ TO BE DETERMINED) as full and complete settlement of all 
direct costs of the above CCOs. 
 
The advance payment of $ 10,800,000 previously paid to Contractor shall be deducted from final 
amounts due under this CCO. 

 
5. Compensation of Indirect Costs for 197 day time extension and reconciliation of Item 3 CCO 108 S0 

 
Item 3 in CCO 108 S0 is deleted in its entirety and replaced with the following: 
  
Item 3 – Compensation of indirect cost associated with 197 days of project delay 
 
It is recognized that certain RFIs and acts by the Department have contributed to delayed fabrication at 
the Steel Fabricator. This item represents an advanced payment to compensate the Contractor and 
Steel Fabricator for an estimated portion of the indirect cost for 197 days of indirect impacts to 
fabrication and the overall project (meaning in this context the additional overhead and shop space 
costs caused by delay).  The full and final amount of such indirect costs is included in this supplemental 
CCO for a final amount of ($ TO BE DETERMINED), not including Time Related Overhead, described 
under item 3 of this CCO.     
 
The parties agree that compensation under this item shall comprise Contractor’s indirect cost, associated 
with 197 days of project delay to the extent not included in Contractor’s TRO. 
 
The advance payment of $ 21,200,000 previously paid to Contractor shall be deducted from final 
amounts due under this CCO. 
 

6. Waiver of Liquidated Damages and reconciliation of Item 4 in CCO 108 S0.   
 
In the event Liquidated Damages (LD) are assessed, both parties agree that the first 90 days of LD will 
be waived for Phases 1, 2 and 3 completion milestones.  In the event that future increases in time 
exceeds 90 days in accordance with Bid Item 5, “Time Related Overhead” of the Special Provisions and 
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Section 8-1.07, “Liquidated Damages” of the Standard Specifications, the relief of LD will be rescinded 
and actual payments for time and impacts will be compensated under separate change orders.  The 90 
day LD waiver will be adjusted downward for every day of time extension granted after the execution of 
CCO 108 S1 in relation to the Phase(s) to which such extension applies. 
   

 
   Estimated Cost: Increase     Decrease   $ (TBD) 
By reason of this order the time of completion will be adjusted as follows: 120 wds provided under CCO 108S0. 77 wds provided under CCO 108S1   
Submitted by 
Signature Resident Engineer   
    Gary Pursell, Sup.T.E.  Date  
Approval Recommended by 
Signature Supervising Bridge Engineer  
    Richard Morrow, Sup.B.E.  Date  
Engineer Approval by 
Signature Principal Transportation Engineer  
    Peter Siegenthaler, Prin.T.E.  Date  
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
Contractor Acceptance by 

Signature (Print name and title)   Date  
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ABF Estimate CT Estimate CT Comments

Item 1  Incentive 13,000,000$      13,000,000$     
Item 2  Adjustment of Contract Time

Item 3  TRO 16,942,000$      16,942,000$     

Item 4  Direct Costs associated with CCOs, NOPCs, and RFCOs. 19,889,620$      10,800,000$     ABF to provide ZPMC shop rate and cost estimates for some CCOs

Item 5  Indirect Costs 61,431,871$      37,337,524$     

2
China Oversight 6,826,300$           3,952,068$         

CT accounted for staff compensated for in CCO 77.  ABF to provide 
explanation and org chart showing China staff for TT, OBG, T1, CCO 
77, and shear leg

3

Equipment (not in TRO, not in Marine Access) 11,495,725$         7,613,125$         

 LCL duration analysis shows that it is no longer going to be used for 
erection of travelers and other work.  That work can be done with 
Ringer Crane.  Additional compensation is provided for the Ringer 
Crane to perform this work. ROW rates used as opposed to raw 
rental rates.  Temp towers rate adjusted per Contract  - 8hrs/day 
5days/wk

4 ZPMC Indirects 27,787,383$         23,250,866$       Adjustment made for time and tax rate

5
Other Supplies / Subcontractor 1,922,044$           1,288,601$         TRO should not be included in calculation.  Corrected for accounting 

errors.  

6 Other Indirect not in TRO 4,494,217$           773,655$            Corrected for accounting errors.  Some items are included in TRO.  
ABF to provide bonding information 

7 Bid Item 139:  Document Management System (PMIV) 71,500$                34,811$              Assume 50%  can be supported by ABF not all items time dependent

8 Bid Item 130:  Transportation for the Engineer (Engineers Boat) 325,000$              317,604$            No adjustment per Specs (Assume settlement $ based on Daily bid 
price)

9
Bid Item 134:  Establish Marine Access 8,072,578$           -$                    

No adjustment per contract. Settelment Based on 54 months 
duration per CPM vs ABF calc of 31months.  This item should be 0 
and actual equipment counted as in Item 3 

10
Bid Item 1:  Working Drawing Campus 437,125$              106,794$            

No adjustment per specs WDC moved to Vancover assume that 
settlement costs cover ABF to go to Vancover but this is paid under 
other CCOs   Make adjustment of trailer and facility here at pier 7 - 
No PE stamp required  assume 25%

Grand Total 111,263,491$ 78,079,524$  

Delta $33,183,966

CCO 108 Summary of ABF vs Caltrans Preliminary Cost Estimate

File:CCO 108 indirect costs - TRO+ 11-16-09-DRTA.xls Confidential Draft Settlement Only
Date Printed 11/17/2009 



CCO 108 ABF calculations for TRO+ Confidential Draft Settlement only

ABF Cost analysis Caltrans Option 1 Caltrans Option 2

Item Description Unit/mo Total 6.5 mo Unit /Mo Total 6.5 mo Comments Unit /Mo Total 6.5 mo Notes
1 TRO (Bid Item 5) 86,000$          16,942,000$              16,942,000$         OK - Days previously agreed 16,942,000$         

2 China Oversight 1,050,200$     6,826,300$                58% 3,952,068$           Assumes double count with CCO 77 6,826,300$           

Assumes ABF can verify 95 
people in china on contract work 
not on CCO 77

2.1 Staff incl. living allowance (labor, subsistence, housing) 915,000$        529,737$   See questions in xls
2.2 Office (Island + Pudong) 20,500$          11,868$     
2.3 Travel, Food, Lodging 109,000$        63,105$     
2.4 Transportation 5,700$            3,300$       

3 Equipment (not in TRO, not in Marine Access) 1,768,573$     11,495,725$              2,978,866$           1,913,475$      12,437,589$         includes entire fleet less 

3.1 Floating Cranes 616,535$        72,328$     

LCL is included in Marine Access also see duration 
analysis for LCL; Ringer Crane Only.  Additionally ringer 
crane can be used to erect travelers and T1 erection tower.

616,535$         Includes shear leg (LCL)

3.2 Barges 126,719$         48,153$     
CT using ROW delay rate vs. raw monthly rate used by 
ABF 48,153$           ABF should adjust

3.3 Other Cranes / Equipment 57,372$          27,851$     

CT using established rental rate of $618 vs 1247 for 
LR1300.  May 09 Sched shows LR1300 was only to be 
used for erection of TTA-B..No Impact  CT Assumes that It 
will be used for HPB after cable 27,851$           

3.4 Misc Equipment  94,817$          -$           237,715$         

3.5 Boats (fuel) 142,367$        -$           

No change to field work as it pertains to the tug boats and 
crew boats.  Extra work for tug boats are accounted for in 
relevant CCOs. 5,525$             

ABF should provide tug contracts if 
fuel is consumed (CT max 
assumes 3 crew boats fuel only

3.6 Additional Maintenance / Upkeep / Certification - Marine Access 90,000$          -$           Included in the rental rates for identied equipment

3.7 Temporary False work 400,000$        293,921$   

Rental Rate=.03/100 lb per day for 5 days/week and 
8hrs/day.  assumed ROW=1.0

293,921$         
ABF should come down on their 
number based on 40hr/wk  ~700k

3.8 Operators 184,609$        122,765$   Does not include SLOB Operators 184,609$         

3.9 Anticipated Property Tax 56,154$          -$           
ABF To Provide Explanation as to how this is was 
determined and why it is not in rate

Equipment In EMDD  (row added by CT) 499,166$         

4 ZPMC Indirects 4,274,982$     27,787,383$              23,250,866$         See Spreadsheet Tab 4 27,787,383$         
4.1 Labor (2+18*40%) 1,289,085$     
4.2 G&A Labor (12+13+14+18*40%) 782,638$        
4.3 Equipment (3) 509,941$        
4.4 Shop and yard spaces (5) 490,146$        
4.5 Other    (7-10 +4) 503,028$        
4.6 Excess Bond / LC cost / Insurance (15+17) 305,970$        
4.7 Import Duties due to increase of Supply Agreement #001 value 23,285$          
4.8 CA Sales Tax due to increase of Supply Agreement #001 value 370,889$        

5 Other Supplies / Subcontractor 295,699$        1,922,044$                198,134$   1,288,601$           
assumes 4% & 40% labor ABF should provide a better 
breakdow 214,597$         1,394,882$           

5.1 Bleyco (TRO, labor escalation mainly) 53,965$          28,630$     
Assume TRO included is OK  ABF calculation Assumes 
$/mo bond & insurance CT calc based on 1% & 0.8% 31,669$           

ABF number corrected for errors - 
Sam Choy agrees

5.2 FW Spencer (TRO, labor escalation mainly) 21,871$          10,655$     
ABF calculation Assumes $/mo bond & insurance CT calc 
based on 1% & 0.8% 11,847$           

ABF number corrected for errors - 
Sam Choy agrees

5.3 Certified (TRO, labor escalation mainly) 188,509$        148,049$   " 158,109$         
ABF number corrected for errors - 
Sam Choy agrees

5.4 Excess Bond / LC cost all other subs/sups -$                    
ABF number corrected for errors - 
Sam Choy agrees

5.5 Excess Insurance cost all other subs/sups -$                    

5.6 Paving contractor 20,214$          8,889$       
ABF calculation Assumes $/mo bond & insurance CT calc 
based on 1% & 0.8% 10,949$           

ABF number corrected for errors - 
Sam Choy agrees

5.7 Precast subcontractor 11,140$          1,911$       

ABF assumed 100% labor component Bid item 40 Precast 
fender? ABF calculation Assumes $/mo bond & insurance 
CT calc based on 1% & 0.8% and 40% labor of bit item 40 2,023$             

Used ABF number for $ but only 
40%  also corrected for errors

6 Other Indirect not in TRO 691,418$        4,494,217$                773,655$              646,121$         4,199,784$           
6.1 Insurance in excess of TRO (>$55m) NA

6.2 Excess Bond / LC cost 158,140$        -$           -$                      
included in Markups??  ABF $ of CCO? LOC cost/mo 
should decrease over time? 153,128$         

6.3 Excess Bond Premium 421,687$        415,082$   
How is this calculated? CT 1% on ABF portion of CCO This 
should be total cost not monthly cost included in Markups 415,082$         

6.4 Field labor escalation 55,165$          358,573$                   358,573$   CT assumes correct ABF to provide explaination 55,165$           
6.5 Indirect Labor escalation 33,680$          218,920$                   TRO TRO? What is this based on? TRO
6.6 Fuel price exposure 12,746$          -$           ABF assumed risk of fule price fluxation 12,746$           
6.7 Pier Security 10,000$          TRO ABF states this is CCO 8 work 10,000$           

Total 69,467,668$              49,186,057$         71% 69,587,938$         

Cost Included in the following Bid Items are not included in the above Cost Calculation:

7 Bid Item 139:  Document Management System (PMIV) 11,000$          71,500$                     10,750$     34,811$                

ABF assumes total Item /days =$/day Assume this can be 
supported by ABF (need to check Bid Item payments & 
SOV) @50% 10,750$           69,873$                

ABF number corrected for 2490 
days /contract assume 100% 
payment

8 Bid Item 130:  Transportation for the Engineer (Engineers Boat) 50,000$          325,000$                   48,862$     317,604$              
No adjustment per Specs (Assume settlement $ based on 
Daily bid price) 48,862$           317,604$              

ABF number corrected for 2490 
days /contract

9 Bid Item 134:  Establish Marine Access 1,241,935$     8,072,578$                4,634,259$           
Based on 54 months duration per CPM  This item should 
be 0 and actual equipment counted. -$                 -$                      

Equipment in above expanded 
EMDD;   EMA=0

10 Bid Item 1:  Working Drawing Campus 67,250$          437,125$                   106,794$              

No adjustment per specs WDC moved to Vancover -paid 
under other CCOs.    Make adjustment for trailer and 
facility here at pier 7 - No PE stamp required  assume 25% 213,589$              Assume 50%

Bid Item SubTotal 8,906,203$                5,093,469$           57% 601,065$              7%

Total (including TRO) 78,373,871$             54,279,525$        69% 70,189,003$        90%

Indirect SubTotal (Less TRO) 61,431,871$     37,337,525$  61% 53,247,003$ 87%

Corrected for errors  ~ 59,431,871$              8,184,867$           Delta
6,184,867$           ~ when ABF is adj

File:\CCO 108 indirect costs - TRO+ 11-16-09-DRTA.xls\Summary

Date Printed:11/16/2009
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ITEM 1:  SELF‐ANCHORED SUSPENSION 
SUPERSTRUCTURE 

 
b.  CCO 123‐S1 (Shop Drawings, OBG Lifts 12 

thru 14) 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  1  of  1 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 123 Suppl. No.  TBA Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for 
this contract. NOTE:  This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force account.)  
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  This last 
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. 

 
Adjustment of Compensation at Lump Sum: 
 
In addition to the $5,850,000.00 Lump Sum compensation amount provided under Contract Change Order (CCO) No. 123S0, 
the Department will compensate the Contractor’s detailer Candraft-Tensor LLC for mobilization of additional staff, re-assigning 
current work to other firm(s) and committing sufficient staff through the accelerating period. 
 
Adjustment of Compensation at Lump Sum…………………………………………….$ 750,000.00 
 
Incentive Scheme providing Adjustment of Compensation at Unit Price:   

 
In addition to the $5,850,000.00 Lump Sum compensation amount provided under Contract Change Order (CCO) No. 
123S0, and the Lump Sum compensation in this CCO, for the benefit of the project (and thus for the benefit of both the 
Department and the Contractor) the Department will compensate the Contractor with the following incentives to 
substantially complete Lifts 13E, 13W, 14W, and 14E shop drawings before each of the dates specified herein.  In the 
best interest of minimizing delays and expediting the project schedule, Contractor will determine if and when it is 
appropriate to advance certain “approved” and “approved as noted” shop drawings for fabrication without further revision. 
For the purpose of this CCO, “substantially complete” shop drawings are defined as drawings or sheets that are either 
“approved” or “approved as noted” by the Department, and that the Department and the Contractor agree are in an 
appropriate state for release for fabrication to the Structural Steel Fabricator.  
 
The release of "substantially complete" shop drawings for fabrication, when agreed to by the Department and Contractor 
pursuant to the above, shall not relieve the Department of design responsibility. The Department hereby acknowledges that the 
Contractor, its suppliers and subcontractors will not be held responsible for east end orthotropic box girder impacts resulting 
from any design changes ordered in writing by the Department and that were, for any reason whatsoever, omitted from any 
“substantially complete” shop drawing released for fabrication by the parties or that were ordered in writing by the Department 
after said release of "substantially complete" shop drawings for fabrication. 
 
The Department will compensate the Contractor with the following incentives to finalize Lift 13E, 13W, 14W and 14E Shop 
Drawings on or before the dates indicated herein.  The incentive mechanism in this CCO is not intended to have any impact or 
place any restraint on any entitlement the Contractor has to the direct cost impact of the delay to the final design development 
and preparation and approval of east end orthotropic box girder working drawings.  Except for the payment entitlements set out 
below, the Contractor is not entitled to any incentive-based payment for achieving substantial completion of shop drawings 
within the time frames set out below. 
 
For each Lift 13E shop drawing submitted prior to 5:00 pm (PST) on January 1, 2010 that is subsequently determined to 
be "Approved" or "Approved as Noted" by the Engineer and agreed to be substantially complete, the Contractor will 
receive incentive compensation of $ 650 per shop drawing sheet, not to exceed $ 1,000,000.   
 
The estimated Adjustment of Compensation at Unit Price………:....…………………………………..$ 1,000,000.00. 
 
For each Lift 13W shop drawing submitted prior to 5:00 pm (PST) on February 1, 2010 that is subsequently determined to 
be "Approved" or "Approved as Noted" by the Engineer and agreed to be substantially complete, the Contractor will 
receive incentive compensation of $ 650 per shop drawing sheet, not to exceed $ 1,000,000.   
 
The estimated Adjustment of Compensation at Unit Price………:....…………………………………..$ 1,000,000.00 

 
For each Lift 14E shop drawing submitted prior to 5:00 pm (PST) on February 15, 2010 that is subsequently determined 
to be "Approved" or "Approved as Noted" by the Engineer and agreed to be substantially complete the Contractor will 
receive incentive compensation of $ 1,250 per shop drawing sheet, not to exceed  
$ 1,000,000.   
 
The estimated Adjustment of Compensation at Unit Price………:....…………………………………..$ 1,000,000.00 
 

DRAFT 
 POC 11-13-09 JRT 

Deleted: ABF 110-12096-09 JRTV2

Deleted:  – JRT 10-8-09

Deleted: 0

Deleted: 0

Deleted: February 1

Deleted: 500,000

Deleted: 500,000.00

Deleted: March 

Deleted: March 
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For each Lift 14W shop drawing submitted prior to 5:00 pm (PST) on February 28, 2010 that is subsequently determined 
to be "Approved" or "Approved as Noted" by the Engineer, and agreed to be substantially complete, the Contractor will 
receive incentive compensation of $ 1,250 per shop drawing sheet, not to exceed $ 1,000,000.  
 
The estimated Adjustment of Compensation at Unit Price………:....…………………………………..$ 1,000,000.00 
 
 
 
Total Estimated Cost of this Change Order ……….....……………………………………………….$ 4,750,000.00 

Deleted: March 

Deleted: ¶
If ninety-five per cent (95%) of the 
shop drawings for Lifts 13 (E and W), 
and 14 (E and W) that are not 
substantially complete by the dates 
set out above are agreed to be 
substantially complete before 
MarchApril  30, 2010, the Contractor 
will be paid a lump sum of $ 
500,000.00.1,000,000.00.  ¶

Deleted: The estimated Adjustment 
of Compensation at Unit 
Price………:....…………………………
………..$ 1,500,000.00000,000.00¶

Deleted: 54,250000,000.00

I := = = = = = = = = = = = = = = = = ------ , 
\ 
\ 

----. \ 
\ \ 

\ I 
I I 
I \ 

' ' L ___ ~ \ \ 

\ \ 

\ 
\ 
I 
I '·L _____ _ 
Ill_ ___ _ 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  3  of  1 
CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 123 Suppl. No.  TBA Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  
 
 
   Estimated Cost: Increase     Decrease   $ 4,750,000.00 

By reason of this order the time of completion will be adjusted as follows: Time Deferred 
Submitted by 
Signature Resident Engineer   
    Gary Pursell, Sup.T.E.  Date  
Approval Recommended by 
Signature Supervising Bridge Engineer  
    Richard Morrow, Sup.T.E.  Date  
Engineer Approval by 
Signature Principal Transportation Engineer  
    Peter Siegenthaler, Prin.T.E.  Date  
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
Contractor Acceptance by 

Signature (Print name and title)   Date  
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ITEM 2:  OTHER BUSINESS 
 

a.  TBPOC Letter to UC Berkeley 



 
 
 
 

Toll Bridge Program Oversight Committee 
Department of Transportation 

Office of the Director 
1120 N Street 

P.O. Box 942873 
Sacramento, CA 94273-0001 

 
November 17, 2009 

 
Mr. Robert J. Birgeneau 
Chancellor 
University of California, Berkeley 
200 California Hall, #1500 
Berkeley, CA 94720 
 
Dear Chancellor Birgeneau: 
 
I write to bring to your attention a matter of serious public concern.  Several years ago, one of 
your professors – Abolhassan Astaneh-Asl – decided to bring attention to himself by regularly 
commenting on the high-profile project to replace the seismically deficient east span of the San 
Francisco-Oakland Bay Bridge.  Over the course of time, Professor Astaneh’s assertions about 
the safety of both the new and existing east spans have grown wilder and more scurrilous, 
culminating in his taped interview broadcast on KTVU-TV on November 9th during which he 
advocated full closure of the existing bridge and accused Caltrans engineers of “criminal 
negligence” for failing to do so. 
 
When Governor Pete Wilson decided in 1996 that it made more sense to replace the east span 
rather than retrofit the existing 70 year-old bridge, Professor Astaneh initially supported that 
decision.  In fact, he submitted his own design for a new east span to the Metropolitan 
Transportation commission for consideration during its design review process in 1997.  When 
the professor’s design was rejected by a panel of structural and seismic engineering experts, he 
promptly changed course and began loudly criticizing both the design review process and the 
decision to construct a new bridge. 
 
Since that time, he has made repeated statements that the new structure itself will be seismically 
deficient and unsafe, without once offering peer-reviewed scientific evidence that such is the 
case.  He has been invited by Caltrans on numerous occasions to present evidence to substantiate 
his claims before that department’s independent Seismic Advisory Board, but he has declined 
every invitation.  Apparently, Professor Astaneh prefers to attempt to frighten the public through 
media declarations rather than interact professionally with his peers on issues of public safety. 
 
As you may know, the construction of the new east span has been the subject of repeated delays, 
many of them caused by the political interference of certain local elected officials opposed to the 
new east span’s alignment, its suspension design, its capacity to accommodate rail transit and so 
forth.  Professor Astaneh carried on his apparent campaign against the new span by aligning  
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himself with each new diversionary and distracting issue that came along, materially aiding those 
who delayed construction of this seismic safety project by at least two years. 
 
Now that the old east span is back in the news due to the discovery of a failed eye bar during the 
recent Labor Day closure to install the Yerba Buena Island detour structure, Professor Astaneh 
has generated renewed media attention.  He is currently advancing the manifestly contradictory 
position that the existing bridge – which he once declared capable of complete seismic 
strengthening for only $200 million – is so unsafe because of the failure of one among several  
hundred eye bars that it should be closed immediately.  Frankly, I do not know what to make of 
his comments other than that he appears willing to provide whatever sound bites will ensure his 
appearance on the evening news. 
 
I hereby request that the University of California conduct a peer review of Professor Astaneh’s 
claims or formally request that he present his claims to Caltrans’ independent Seismic Advisory 
board and publish the results of such review.  Absent this action, I believe the unsubstantiated 
claims made by Professor Astaneh will continue to bring considerable disrepute on your fine 
university.  Academic free speech in pursuit of the truth is one thing.  Irresponsible fear-
mongering is quite another. 
 
  
Sincerely, 
  
  
STEVE HEMINGER    BIMLA G. RHINEHART 
TBPOC Chair      TBPOC Vice-Chair  
Executive Director      Executive Director 
Bay Area Toll Authority     California Transportation Commission 
  
  
  
  
RANDELL H. IWASAKI   
Director  
California Department of Transportation 
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